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ESTIMATE RUN 07/11/2018

ESTIMATE SUMMARY 12:27:57

CONTID: C20950         ESTIMATE NO: 0003 PROG 2005

PCN: 20950-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH69, MP 25.7 TO MP 50.1 PERCENT TIME:

PROJECT NO: STR069A-032                   

SH69 OVERLAY MP 25.7 TO 50.1

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,471,769.50 PARTICIPATING $ $ 1,439,661.53

AWARD PROJECT AMT: 4,170,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.00

WORK DAYS

WORK DAYS

88.80%

500,634.22

1,439,661.53

1,439,661.53

1,439,661.53

$

$

$

$

3,971,135.28

0.00

3,971,135.28

0.00

3,971,135.28

-62,550.00

0.00

3,908,585.28

0.00

AMOUNT DUE 3,908,585.28 1,439,661.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,439,661.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CUSTER

  

71.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/01/2018

03/19/2018

06/30/2018

01/04/2018

01/16/2018

01/13/2018

02/01/2018
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PCN: 20950-BID    ESTIMATE RUN 07/11/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

193.000

202-00090  
 

579.00193.000

579.00

650.000

EACH

3.00000

0010 *Removal of Asphalt Mat (Planing) 3,709.000

0.000

202-00240  
 

29,672.003,709.000

0.00

4,801.000

SY  

8.00000

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

88.000

EACH

35.00000

0020 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

43.000

EACH

40.00000

0025 *Removal of Guardrail Type 3 6,988.500

700.000

202-01130  
 

30,754.007,688.500

2,800.00

7,688.500

LF  

4.00000

0030 *Removal of End Anchorage 70.000

6.000

202-01300  
 

30,400.0076.000

2,400.00

76.000

EACH

400.00000

0035 Blading 0.000

28.000

203-01500  
 

4,760.0028.000

4,760.00

50.000

HOUR

170.00000

0040 *Erosion Log Type 1 (12 Inch) 1,430.000

580.000

208-00002  
 

16,080.002,010.000

4,640.00

2,500.000

LF  

8.00000

0045 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

12.000

EACH

350.00000

0050 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

700.00000

0055 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

0.000

EACH

600.00000
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PCN: 20950-BID    ESTIMATE RUN 07/11/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) 0.000

1.556

212-00006  
 

21,784.001.556

21,784.00

5.500

ACRE

14,000.00000

0065 *Soil Conditioning 0.000

1.556

212-00032  
 

26,452.001.556

26,452.00

5.500

ACRE

17,000.00000

0070 *Mulching (Weed Free Hay) 0.000

1.556

213-00002  
 

23,340.001.556

23,340.00

5.500

ACRE

15,000.00000

0075 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

20.00000

0080 Aggregate Base Course (Shoulder Material) 0.000

1,684.000

304-08002  
 

67,360.001,684.000

67,360.00

1,684.000

CY  

40.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 10.560

8.440

403-00720  
 

2,318.0019.000

1,029.68

300.000

TON 

122.00000

0090 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 22,969.060

12,120.060

403-36721  
 

2,386,060.1635,089.120

824,164.08

35,089.120

TON 

68.00000

0091 HMA (Gr ST)(75)(PG 58-28) Existing HMA cost - without 
Fiber

0.000

0.000

403-36721  
 

0.000.000

0.00

0.000

TON 

68.00000

0092 HMA (Gr ST)(75)(PG 58-28) With FORTA-FI Fiber Additive 0.000

1,461.140

403-36721  
 

112,025.601,461.140

112,025.60

1,461.140

TON 

76.67000

0095 Emulsified Asphalt (Slow-Setting) 9,852.900

6,246.300

411-10255  
 

48,297.6016,099.200

18,738.90

19,944.000

GAL 

3.00000

0100 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

185.000

LF  

17.00000
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PCN: 20950-BID    ESTIMATE RUN 07/11/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Guardrail Type 3 (6-3 Post Spacing) 12,150.000

850.000

606-00301  
 

312,000.0013,000.000

20,400.00

13,000.000

LF  

24.00000

0110 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

700.00000

0115 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0120 *End Anchorage (Nonflared) 66.000

8.000

606-02003  
 

192,400.0074.000

20,800.00

74.000

EACH

2,600.00000

0125 *Delineator (Type I) 0.000

118.000

612-00001  
 

1,770.00118.000

1,770.00

476.000

EACH

15.00000

0130 *Delineator (Type III) 0.000

100.000

612-00003  
 

1,700.00100.000

1,700.00

170.000

EACH

17.00000

0135 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

0.000

EACH

62.00000

0140 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

523.000

SF  

15.00000

0145 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,149.000

SF  

20.00000

0150 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

50.000

614-01503  
 

10,000.0050.000

10,000.00

50.000

EACH

200.00000

0155 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

94.000

614-01573  
 

32,900.0094.000

32,900.00

94.000

EACH

350.00000
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PCN: 20950-BID    ESTIMATE RUN 07/11/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Rumble Strip 0.000

68.000

614-80385  
 

2,040.0068.000

2,040.00

68.000

LF  

30.00000

0165 *Construction Surveying 0.750

0.250

625-00000  
 

20,000.001.000

5,000.00

1.000

L S 

20,000.00000

0170 *Mobilization 1.000

0.000

626-00000  
 

85,000.001.000

0.00

1.000

L S 

85,000.00000

0175 *Public Information Services (Tier IV) 0.750

0.250

626-01104  
 

8,000.001.000

2,000.00

1.000

L S 

8,000.00000

0180 *Pavement Marking Paint 1,413.960

698.380

627-00001  
 

67,594.882,112.340

22,348.16

2,860.000

GAL 

32.00000

0185 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,941.000

GAL 

58.00000

0190 *Flagging 4,405.500

2,069.000

630-00000  
 

142,439.006,474.500

45,518.00

6,474.500

HOUR

22.00000

0192 Pilot Car Operation CMO #2 169.500

71.000

630-00001  
 

13,227.50240.500

3,905.00

240.500

HOUR

55.00000

0195 *Traffic Control Inspection 23.000

11.000

630-00007  
 

2,040.0034.000

660.00

40.000

DAY 

60.00000

0200 *Traffic Control Management 42.000

24.000

630-00012  
 

99,000.0066.000

36,000.00

100.000

DAY 

1,500.00000

0205 *Flashing Beacon (Portable) 1.000

0.800

630-80001  
 

1,440.001.800

640.00

2.000

EACH

800.00000
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PCN: 20950-BID    ESTIMATE RUN 07/11/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Construction Traffic Sign (Panel Size A) 12.000

9.600

630-80341  
 

172.8021.600

76.80

24.000

EACH

8.00000

0215 *Construction Traffic Sign (Panel Size B) 54.500

49.000

630-80342  
 

828.00103.500

392.00

115.000

EACH

8.00000

0220 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

14,400.001.800

6,400.00

2.000

EACH

8,000.00000

0225 *Drum Channelizing Device 47.000

37.600

630-80360  
 

930.6084.600

413.60

100.000

EACH

11.00000

0230 *Traffic Cone 142.500

114.000

630-80380  
 

256.50256.500

114.00

285.000

EACH

1.00000

0235 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

3,000.00000

0240 *Mobile Attenuator 0.000

4.000

630-85041  
 

2,000.004.000

2,000.00

20.000

DAY 

500.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 2,568.600

9,333.580

700-70016  
 

11,902.1811,902.180

9,333.58

11,902.180

F A 

1.00000

0260 F/A Asphalt Cement Cost Adjustment -13,218.370

37,683.380

700-70019  
 

24,465.0124,465.010

37,683.38

24,465.010

F A 

1.00000
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PCN: 20950-BID    ESTIMATE RUN 07/11/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A On-The-Job Trainee 1,863.000

697.000

700-70023  
 

2,560.002,560.000

697.00

2,560.000

F A 

1.00000

0270 F/A Quality Incentive Payment 0.000

-6,030.950

700-70025  
 

-6,030.95-6,030.950

-6,030.95

-6,030.950

F A 

1.00000

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 3,842,917.881,366,833.834,338,387.50CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0280 *Removal of Asphalt Mat (Planing) 297.000

0.000

202-00240  
 

2,376.00297.000

0.00

563.000

SY  

8.00000

0285 *Removal of Bridge Railing 79.000

184.000

202-00425  
 

5,260.00263.000

3,680.00

263.000

LF  

20.00000

0290 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

12.260

403-36721  
 

833.6812.260

833.68

56.000

TON 

68.00000

0295 Emulsified Asphalt (Slow-Setting) 0.000

7.240

411-10255  
 

21.727.240

21.72

28.000

GAL 

3.00000

0300 *Transition Type 3G 4.000

4.000

606-01370  
 

14,400.008.000

7,200.00

8.000

EACH

1,800.00000

0305 *Bridge Rail Type 10R 80.500

193.500

606-11010  
 

72,610.00274.000

51,277.50

274.000

LF  

265.00000

CAT 95,501.4063,012.90100,666.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 Field Office (Class 2) 0.700

0.300

620-00002  
 

14,000.001.000

4,200.00

1.000

EACH

14,000.00000
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PCN: 20950-BID    ESTIMATE RUN 07/11/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:57

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 Field Laboratory (Class 2) 0.700

0.300

620-00012  
 

14,000.001.000

4,200.00

1.000

EACH

14,000.00000

0320 Sanitary Facility 0.700

0.300

620-00020  
 

4,716.001.000

1,414.80

1.000

EACH

4,716.00000

CAT 32,716.009,814.8032,716.00CURRENT AMT0400 $ $ $

$ 3,971,135.281,439,661.53$4,471,769.50$CURRENT AMTPROJECT TOTAL


